

---

# Tunnelling: Management by design

---

Alan Muir Wood



**Spon Press**

an imprint of Taylor & Francis

LONDON AND NEW YORK

---

# Contents

---

<i>Preface</i>	vii
<i>Notation</i>	ix
<i>Introduction</i>	1
<b>1 Background to modern tunnelling</b>	<b>8</b>
1.1 <i>Introduction</i>	8
1.2 <i>Tunnelling in antiquity</i>	9
1.3 <i>Development of rationale</i>	12
1.4 <i>New methods, tools and techniques</i>	14
1.5 <i>Towards the present day</i>	19
1.6 <i>The developing problems of management</i>	34
<b>2 Design: the ubiquitous element</b>	<b>37</b>
2.1 <i>The nature of design and its application to tunnelling</i>	37
2.1.1 <i>Characteristics of design</i>	38
2.1.2 <i>The parties to the design process</i>	39
2.1.3 <i>Uncertainty and risk</i>	40
2.1.4 <i>Qualifications for the design team</i>	47
2.2 <i>Steps in the design process</i>	48
2.3 <i>Examples of application of the principles</i>	54
2.4 <i>Construction (Design and Management) Regulations</i>	55
2.5 <i>Pitfalls in the design process</i>	56
2.6 <i>The observational approach</i>	60
2.7 <i>The Observational Method and Observational Design</i>	63

<b>3</b>	<b>Planning</b>	<b>70</b>
3.1	<i>Introduction to planning</i>	70
3.1.1	<i>Assessment between options</i>	72
3.1.2	<i>In the beginning</i>	74
3.1.3	<i>Planning unfolds</i>	77
3.2	<i>Financial planning</i>	81
3.3	<i>The law: facilitator or tripwire?</i>	82
3.4	<i>Competence in planning</i>	85
3.5	<i>Coordinated planning of projects</i>	87
3.5.1	<i>Multiple-purpose projects</i>	87
3.5.2	<i>Serial planning of projects</i>	87
3.6	<i>Issues of procurement of concern to planning</i>	89
3.7	<i>Reliability of forecasting</i>	90
3.7.1	<i>Political influence</i>	90
3.7.2	<i>Authorship of estimates</i>	91
3.7.3	<i>Economic and political factors</i>	92
3.7.4	<i>Timing of completion</i>	92
3.7.5	<i>Development of competitors</i>	92
3.7.6	<i>Ranges and qualifications</i>	92
3.7.7	<i>Attention to 'climate of risk'</i>	92
3.7.8	<i>Changes in requirements, including uncertainty and vacillations</i>	93
3.7.9	<i>Contractual relationships</i>	93
3.7.10	<i>Tendering processes</i>	94
3.7.11	<i>Inflexible programming</i>	94
3.8	<i>Practical examples of success and failure in planning</i>	95
<b>4</b>	<b>Studies and investigations</b>	<b>97</b>
4.1	<i>The methodical acquisition of data</i>	97
4.1.1	<i>Studies relating to operation</i>	97
4.1.2	<i>Studies relating to the execution of the project</i>	99
4.1.3	<i>Instrumentation and its interpretation</i>	106
4.2	<i>How not to manage the site investigation</i>	108
4.3	<i>How much site investigation?</i>	111
4.4	<i>Reporting on site investigation</i>	114
4.5	<i>Identification of patterns in the ground</i>	119
4.6	<i>Specific features of site investigation</i>	121

<b>5</b>	<b>Design of the tunnel project</b>	<b>131</b>
5.1	Options in tunnel design 131	
5.1.1	The nature of the ground 131	
5.1.2	Drill-and-blast 146	
5.1.3	Tunnels with Informal Support 146	
5.1.4	Squeezing ground 149	
5.1.5	Tunnels driven by TBM or Shield 149	
5.2	Design of the support system 151	
5.2.1	Steel arches 151	
5.2.2	Informal Support for tunnels in weak and squeezing ground 152	
5.2.3	Segmental linings 154	
5.2.4	Tunnel junctions and enlargements 160	
5.3	Ground movements and surface settlement 162	
5.4	Pressure tunnels 166	
5.5	Aids to design calculation 167	
	Appendix 5A The circular tunnel in elastic ground 167	
	Appendix 5B Cylindrical cavity with internal support 170	
	Appendix 5C Spherical cavity with internal support 175	
	Appendix 5D The reinforced rock arch 177	
	Appendix 5E The brickwork or masonry tunnel 177	
	Appendix 5F The ground model 180	
	Appendix 5G Ground-water flow into a tunnel 182	
<b>6</b>	<b>Design of construction</b>	<b>186</b>
6.1	The construction process 186	
6.1.1	Prediction 188	
6.1.2	Execution 189	
6.1.3	Observation 193	
6.2	The initial phases 198	
6.2.1	Bidding strategy 198	
6.2.2	The early phase of construction 201	
6.3	Choice of method 203	
6.4	Special expedients 210	



<b>7</b>	<b>Management</b>	<b>215</b>
7.1	<i>Introduction</i>	215
7.2	<i>Project procurement</i>	217
7.3	<i>The 'zero-sum' fallacy</i>	219
7.4	<i>The functions of project management</i>	222
7.5	<i>Principles of project management</i>	226
7.6	<i>Project management in practice</i>	227
7.7	<i>The team and the contract</i>	230
<b>8</b>	<b>Hazards, disputes and their resolution</b>	<b>243</b>
8.1	<i>Introduction</i>	243
8.2	<i>Hazards in construction</i>	245
8.3	<i>Methane</i>	252
8.4	<i>Defects during operation</i>	257
8.5	<i>Disputes</i>	260
	8.5.1 <i>Causes of disputes</i>	260
	8.5.2 <i>Resolution of disputes</i>	263
<b>9</b>	<b>Coda: the Heathrow Tunnel collapse</b>	<b>271</b>
9.1	<i>The context of the project</i>	271
9.2	<i>The project unfolds</i>	275
9.3	<i>Technical explanations of the collapse</i>	280
9.4	<i>Failures of management</i>	280
9.5	<i>Summary of factors contributing to failure</i>	285
	9.5.1 <i>The project management</i>	285
	9.5.2 <i>Relationships between design and construction</i>	286
	9.5.3 <i>Acceptance standards for construction</i>	286
	9.5.4 <i>Compensation grouting</i>	287
	9.5.5 <i>Monitoring</i>	287
	9.5.6 <i>Failure to investigate</i>	288
9.6	<i>Events post collapse</i>	288
	<i>References</i>	289
	<i>Author Index</i>	300
	<i>Subject Index</i>	303